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This checklist is required to be completed in its entirety and submitted to DTS prior to a startup visit being scheduled.  
These  items  are  all  to  be  completed  by  the  installation  team(s)  hired  by  the  end‐user.  This  form  must  be  signed  and  emailed  to 
medicalservice@dimplexthermal.com  or  submitted  electronically  via: www.koolantkoolers.com/oem‐install‐checklist.  If  the  items  in  this  form  are  not 
completed upon arrival of a DTS startup technician, the technician will leave site without completing the startup and the signee of this form will be responsible 
for all charges required  to have the technician return. 
 

DTS requires startup requests to be submitted 5 business days in advance along with this completed checklist before a startup 
technician can be scheduled to complete this service*. Refer to the chiller manual for  installation specifications or contact the DTS Medical 

Service Department directly. 
 

 Chiller installation location allows proper airflow and accessibility for maintenance according to manual.  REFER TO DOCUMENT 
MED‐WI‐000 FOR INSTRUCTION ON THIS PROCESS. 

 Chiller is anchored and supported according to specifications. 

 Chiller is not located near a heat source (other condenser exhaust, ventilation ducts, etc). 

 Chiller is plumbed into the process equipment, or a temporary loop has been created until process equipment arrives.  Field 
piping sized and installed according to spec. REFER TO DOCUMENT MED‐WI‐010 FOR INSTRUCTION ON THIS PROCESS. 

 Fluid plumbing has been flushed clean.  **DO NOT attempt to flush into or pressure‐test the chiller reservoir. 

 Fill the chiller reservoir and field plumbing with the correct glycol and water concentration. REFER TO DOCUMENT MED‐ WI‐011 
FOR INSTRUCTION ON THIS PROCESS BEFORE COMPLETING. 

 Type & Brand of Glycol Used:   

 Electrical service to the chiller is connected and matches the chiller power requirements per the data tag.  REFER TO DOCUMENT 
MED‐WI‐012 FOR INSTRUCTION ON THIS PROCESS. 

 Field wiring is correct and to print.  All connections and terminations are tight. Chiller remote display has been installed and 
mounted inside the MR suite. 

 Chiller power disconnect turned on to chiller for a minimum of 8 hours before for start‐up.  REFER TO DOCUMENT MED‐WI‐ 012 
FOR INSTRUCTION ON THIS PROCESS BEFORE COMPLETING. 

 Split Refrigeration System (Remote Condenser Chillers Only): Refrigeration lines have been evacuated and charged with the 
appropriate  amount of  refrigerant.  Refer  to  the  chiller data  tag and  refrigeration  schematic  to determine  the  amount  of 
refrigerant needed to charge the condenser and line set. 

 
By signing below: I hereby acknowledge that all items on this list have been completed in accordance with the chiller manual installation specifications and 
that I agree to the terms listed above.  I also acknowledge that any delays in the startup not due to fault of the chiller, DTS, or the local service representative 
of DTS and their resulting cost are my responsibility.  Please contact the DTS Medical Service Team at 1‐800‐968‐5665 ext 710 with any questions or concerns. 

 

                                 
Signature of Install Manager (GC)        Phone        Printed Name 

 
                                 
Site Name            Site Address 

 
                               
Chiller Serial #    Chiller Model                Requested Startup Date 

 
                                 
Signature of MR Project Manager        Phone        Form Completion Date 

*Chillers located in remote rural areas may require additional time for startup assistance. DTS will communicate immediately if the area requires additional time. DTS factory technician startup 
visits require a minimum two weeks’ notice for travel coordination and scheduling. Expedited scheduling quicker than required timeframe will cost signee $200. 
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